

Project Status Report I

Date of Report Issue/Prepared: 07/02/26

Report Prepared By Team Members: Kashfi Mehbuba

Employer/Organization (if applicable): N/A

Project Name:	GlamUp! Online Beauty Services	
Project Team :	08	
Period Reporting:	Start Date: Jan 12, 2026	End Date: Feb 06, 2026
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
<i>GlamUp!</i> Online Beauty Services is a mobile-based application compatible on both Android and iOS systems that is purposed to connect clients with freelance beauty professionals or small business owners to create a more flexible, comparatively affordable and customizable beauty service experience, focusing initially on nails, eyelash and make up. During Sprint I, the <i>GlamUp!</i> team had worked on the core foundations of the app by putting together the High Levels Requirement and Project Vision documents, both of which highlighted the essential features and functionalities. These were decided by User Personas and their respective User Stories, categorized into Clients, Beauty Professionals and Admins. During Sprint II, the product backlog was refined to better reflect the project's updated scope and priorities, ensuring that core features were clearly defined and achievable within the sprint timeline. The sprint backlog helped the team focus on implementing essential features while managing workload constraints. This structured backlog management improved task clarity, development efficiency, and overall progress tracking throughout the sprint. Sprint III focused on the completion of the Software Requirements Analysis and Design document, which clearly defined the system's functional and non-functional requirements. During this sprint, use case diagrams, sequence diagrams, and activity diagrams were developed to model user interactions and system behavior. These artifacts provided a structured foundation for subsequent implementation and helped align the team's understanding of system workflows and responsibilities. Sprint IV concentrated on defining the project's technological requirements, including the selection of development frameworks, libraries, and tools required for implementation. A structured learning plan was established to address technical skill gaps related to React Native and supporting technologies. Additionally, high-fidelity UI prototypes were created in Figma to model screen layouts, navigation flow, and component interactions, serving as a technical reference for subsequent development phases. In the current reporting phase, which is Sprint V, the team is focusing on revising the initial Project Plan for the application to adjust any new changes and the Team Charter as the

composition of the group is now different. More importantly, the development stage for GlamUp! has commenced using React Native as the framework and Expo Go for testing purposes.

Accomplishments As Planned	Planned but not Accomplished
The completion of the revised Project Plan was assigned to Team Member Meric who successfully delivered a new and improved version with a more detailed Gantt Chart with a more complex timeline and WBS by adding realistic task duration. She also improved on the RAM by proper assignment of responsibility instead of leaving tasks as “TBD”.	The team targets to complete a complete navigational User Interface with clickable buttons as a base skeleton for the project using React Native as the programming language and the app will be tested on Expo Go, which will be acting as the simulator before proper deployment. This task was planned to be accomplished by all 3 team members.
The completion of the revised Team Charter was assigned to Team Member Melissa who fruitfully re-envisioned the composition and responsibility reassignment of the team, including updating the roles and adding a detailed description of the project itself. Furthermore, she added a more comprehensive Team Empowerment.	

Upcoming Objectives for **Feb 07, 2026, to Mar 13, 2026**

Activity/Task	Planned Activities/Tasks for Next Period		Date
	Assigned To <name/s>	Duration <days>	
<u>User Interface and Navigation Development</u> The team will finalize the overall application structure by implementing a navigational framework using React Navigation. This includes setting up authentication stacks, role-based tab navigation for clients and beauty professionals, and an admin stack. Reusable UI components such as buttons, input fields, cards, and headers will be created to ensure design	Kashfi Mehbuba, Melissa Paksoy, Meric Yassine	7	13.02.26

consistency across the application.			
<u>User Authentication (Sign Up and Login)</u> A complete authentication flow will be developed, allowing users to register and log in as either clients or beauty professionals. Input validation will be implemented for all authentication forms, and user session data will be stored locally to maintain login state. Upon successful authentication, users will be redirected to role-specific home screens.	Melissa Paksoy	5	13.02.26
<u>Client Homepage and Professional Discovery</u> The client homepage will be implemented to allow users to browse available beauty professionals. This page will include a searchable list of professionals, service categories, and navigation to professional profile pages. Mock data will be used initially to simulate backend responses.	Kashfi Mehbuba	4	13.02.26
<u>Beauty Professional Profile (Client View)</u> Client-facing professional profile pages will be developed to display detailed information including services offered, pricing, portfolio images, ratings, and reviews. A booking call-to-action will be integrated to allow clients to initiate the appointment process directly from the profile.	Kashfi Mehbuba	3	13.02.26

<u>Appointment Booking and Confirmation</u> The appointment booking feature will allow clients to select services, dates, and time slots. Upon confirmation, booking data will be stored and a booking confirmation screen will be displayed summarizing the appointment details. This feature will establish the foundation for payment and booking management functionality.	Kashfi Mehbuba	4	13.02.26
<u>Ratings and Reviews System</u> A ratings and reviews component will be implemented to allow clients to view feedback for beauty professionals. The system will display average ratings and recent reviews and optionally allow clients to submit reviews after completed appointments.	Meric Yassine	5	13.02.26
<u>Beauty Professional Dashboard</u> A dashboard for beauty professionals will be developed, enabling them to view upcoming appointments, manage bookings, and access basic performance statistics. This dashboard will serve as the main control center for professional users.	Meric Yassine	5	13.02.26
<u>Admin Dashboard (Initial Version)</u> An admin interface will be created to allow administrators to view and manage users and	Melissa Paksoy	4	13.02.26

professionals. Initial functionality will include viewing user lists and performing basic moderation actions such as approving or suspending professional accounts.			
---	--	--	--

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Application Navigation and Authentication Flow The application will have a fully functional navigation structure implemented using React Navigation. This includes authentication stacks, role-based navigation for clients and beauty professionals, and protected routes based on login state. Sign up and login functionality will be completed with input validation and persistent authentication state, allowing users to securely access the application and be redirected to the appropriate role-based home screens.	Melissa Paksoy	13.02.26
Client Home and Professional Discovery Features The client home screen will be implemented with searchable and scrollable listings of beauty professionals. Users will be able to navigate from the	Kashfi Mehbuba	13.02.26

home screen to individual professional profile pages. This milestone confirms that clients can successfully discover professionals and move through the core browsing flow of the application.		
Professional Profile and Booking Workflow Client-facing professional profile pages will be completed, displaying services, portfolio previews, and ratings. The appointment booking workflow will be fully functional, allowing clients to select services, choose a date and time, and receive a booking confirmation screen. This milestone establishes the core transactional flow of the platform.	Kashfi Mehbuba	13.02.26
Ratings, Reviews, and Professional Dashboard The ratings and reviews system will be implemented, enabling clients to view feedback for beauty professionals. In parallel, the beauty professional dashboard will be completed, allowing professionals to view and manage upcoming appointments. This milestone demonstrates interaction between client-	Meric Yassine	13.02.26

generated data and professional management tools.		
Admin Dashboard and Role-Based Management An initial admin dashboard will be finalized, providing administrators with the ability to view users and professionals and perform basic moderation actions. This milestone confirms that role-based access control and administrative oversight are successfully implemented within the application.	Melissa Paksoy	13.02.26

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
The first complication faced was to strategize about the platforms where GlamUp! will be compatible. The team was to choose among an Android application, an iOS application and a web browser application.	GlamUp! will solely be a mobile-based application, compatible to both Android and iOS systems by using React Native for development. The team has decided to focus on mobile development due to time constraint and scope.	16.01.26
The team had to reconsider the scope of the project and redistribute the tasks due to a change in the team composition. The amount of responsibilities per member is now higher with a very limited time to develop all the features that are planned.	To address the change in team composition and the increased workload per member, the team reassessed the project scope and reprioritized core features based on importance and feasibility. Non-essential or advanced features were deferred to later development phases to ensure that critical functionality could be completed within the available timeframe. Tasks were redistributed according to each team member's strengths and technical familiarity, and development responsibilities were clearly defined to improve efficiency and accountability.	23.01.26

s	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
<u>Technical Complexity of React Native Features</u> Implementing navigation, authentication, and role-based access control in React Native may introduce technical challenges, particularly when managing state across multiple user roles.	Medium	Medium	The team will adopt a modular component structure, follow established React Native best practices, and implement features incrementally with frequent testing to identify issues early.

<u>Integration Challenges Between Frontend and Backend</u> As backend services may still be under development, inconsistencies between frontend expectations and backend data structures could cause integration delays.	High	High	Mock APIs and sample data will be used during frontend development, allowing features to be built and tested independently until backend endpoints are finalized.
<u>Time Constraints and Workload Management</u> Balancing project development with other course commitments may impact the team's ability to meet scheduled milestones.	Medium	High	Tasks will be clearly divided among team members, milestones will be prioritized based on core functionality, and regular check-ins will be conducted to track progress.
<u>Unfamiliarity with Advanced Libraries and Tools</u> Some team members may have limited experience with libraries such as React Navigation, authentication handling, or image uploading tools.	Low	Low	Official documentation and tutorials will be reviewed prior to implementation, and simpler solutions will be chosen, when possible, to reduce development overhead.
<u>Scope Creep and Feature Overextension</u> There is a risk of attempting to implement additional features beyond the agreed scope, which could delay completion of core functionality.	High	Medium	The team will adhere strictly to the defined milestones for the reporting period and defer non-essential features to later phases of development.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as “W26_T<team number>_ProjectReport1”.
For e.g., W26_T99_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 08, 2026 (11:59 p.m.)