

Project Status Report II

Date of Report Issue/Prepared: _____

Report Prepared By Team Members: Kashfi Mehbuba _____

Employer/Organization (if applicable) : N/A _____

Project Name:	GlamUp! Online Beauty Services		
Project Team :	08		
Period Reporting:	Start Date: Feb 07, 2026	End Date: Mar 13, 2026	
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)		

Summary

Project Status Summary
<i>GlamUp!</i> Online Beauty Services is a mobile-based application compatible on both Android and iOS systems that is purposed to connect clients with freelance beauty professionals or small business owners to create a more flexible, comparatively affordable and customizable beauty service experience, focusing initially on nails, eyelash and make up. Sprint VI was dedicated to preparing for the demonstration of the first working prototype of GlamUp! which consisted of a navigational and clickable UI with an implemented user registration and login system via backend integration with Firebase. In the current reporting phase, each member of the team is tasked to fully implement 1-2 features each by every weekend, including full frontend logic and backend integration. Furthermore, the UI for GlamUp! has been polished and improved to have a more professional and appealing outlook.

Accomplishments As Planned	Planned but not Accomplished
----------------------------	------------------------------

Team member Kashfi developed the basic skeleton of the project, including all the screens with navigation flow and routes, and basic UI so the team has a proper canvas to work on.	The team is to fully implement the beauty professional verification logic by developing a feature for the admin to approve the requests, and emails sent to the beauty professionals regarding the approval or declination.
Redesigning admin dashboard with more details, scrollable page and dummy buttons were completed by team member Melissa, which ensured a proper prototype for the first presentation.	The team is to fully integrate the existing frontend screens with backend i.e. Firebase database in order to remove any sort of dummy or placeholder data in use.
The register and login pages were updated by team member Melissa who added blank field placeholders for easier user experience while registering/logging in and implemented user role-based login with Firebase database.	
The beauty professional profile (client side) was redesigned by team member Kashfi with a proper UI and navigational buttons to "Ratings & Reviews" page and "Booking Appointment" page so user can easily access their desired pages.	
The logic for booking appointment flow including dummy payment screen and booking confirmation screen was implemented by team member Kashfi.	
Ratings & Reviews page were developed by team member Meric with placeholder comments and a clickable buttons and dynamic ratings so users can leave feedback of their experience after their appointments.	
Team member Meric implemented the client homepage map and navigation including the search and filter functionality so clients can seamlessly browse different beauty professionals and search them by name and category.	
The beauty professional dashboard with analytics and service management system (dummy version) was designed and developed by team member Meric who added proper navigation and clickable buttons for the first prototype demonstration.	

The polishing of the GlamUp! UI was assigned to Team Member Meric who delivered a more refined and professional user interface that is easy to use and navigate for all three user categories; this was done using React Native Paper library.	
Team member Melissa has implemented the client and beauty professional user email authentication to prevent the usage of fake emails; this was completed with the integration of backend using Firebase as the database.	
Team member Melissa has implemented the screen for verifying beauty professional certifications in order to ensure that only licensed professional from certified institutions and organization get access to the service providing side of the application. Certificate image upload was added to the database storage in the backend to check legitimacy of the certification.	

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

Activity/Task	Planned Activities/Tasks for Next Period		Date
	Assigned To <name/s>	Duration <days>	
Secure Payment Processing Feature A secure payment interface will be implemented to allow clients to safely complete transactions for booked services. The payment page will confirm service details, booking information, and the final cost before processing the payment. This ensures that financial transactions are handled securely and efficiently within the application.	Kashfi Mehbuba	2	02/04/26

Appointment Management System The “My Appointments” page will allow users to view and manage their upcoming and past bookings in one centralized location. Clients will be able to track scheduled services while beauty professionals will be able to monitor their upcoming appointments and service history.	Kashfi Mehbuba	3	02/04/26
User Profile Display Page The profile page will present the user's account information including personal details, service history, and profile image. This page acts as the central location for viewing account-related information and identity within the platform.	Meric Yassine	3	02/04/26
Edit Profile Functionality An edit profile page will allow users to modify their personal information such as name, contact details, and profile picture. The interface will provide simple editing tools to keep account information updated and accurate.	Melissa Paksoy	4	02/04/26
Account Settings and Security Management The settings page will provide users with account	Meric Yassine	5	02/04/26

management options such as logging out, changing passwords, and managing security preferences. This page ensures that users have convenient access to important account controls in a secure environment.			
Client Notification System A notification page for clients will display important updates such as booking confirmations, reminders, payment updates, and new messages. This feature ensures that clients remain informed about all important activities related to their bookings.	Melissa Paksoy	4	02/04/26
Beauty Professional Notification System Beauty professionals will also have a dedicated notification page to receive updates regarding new bookings, appointment changes, messages, and reviews. This allows professionals to stay informed about their service activity and respond quickly to client requests.	Melissa Paksoy	4	02/04/26
Role-Based Bottom Navigation System A role-based bottom navigation bar will be implemented to provide quick access to essential features for different types of users such as	Melissa Paksoy	5	02/04/26

clients, beauty professionals, and administrators. Each role will have customized navigation options suited to their responsibilities within the platform.			
Firestore Database Integration The application will be connected to a Firestore database to store and manage important data including users, services, bookings, and reviews. This backend infrastructure will allow the application to retrieve and update information in real time. T	Kashfi Mehbuba Melissa Paksoy Meric Yassine	15	02/04/26
Image Upload and Media Storage Image upload functionality will allow users to upload profile pictures and potentially service-related images. Firestore Storage will be used to securely store and retrieve these images when needed.	Meric Yassine	3	02/04/26
Administrative Control Panel A fully functional admin page will be implemented to allow administrators to oversee the entire platform. Admin users will be able to monitor registered users, manage services, review platform	Meric Yassine	4	02/04/26

activity, and maintain system integrity.			
--	--	--	--

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Core Navigation and User Dashboard Development This milestone involves building the core navigation structure of the application using React Navigation, including the role-based bottom navigation bar for clients, beauty professionals, and administrators. The home dashboard will allow users to access essential features such as browsing professionals, managing bookings, and viewing activity updates. Completion of this milestone confirms that users can successfully navigate through the application and access the main areas of the platform.	Melissa Paksoy Meric Yassine	02/04/26
User Profile and Account Management Features This milestone focuses on implementing user profile functionality, including profile display pages, profile editing capabilities, and account settings management. Users will be able to update personal details, upload profile images, and manage account settings such as password changes and logout options. Completion of this milestone ensures that users can maintain and control their account information within the application.	Kashfi Mehbuba Melissa Paksoy	02/04/26

Booking and Appointment Management System This milestone implements the core service booking functionality of the application. Clients will be able to view beauty professionals, schedule appointments, and manage upcoming or past bookings through the “My Appointments” page. Beauty professionals will also be able to monitor their scheduled services. Completing this milestone confirms that the primary service booking workflow of the platform is fully operational.	Kashfi Mehbuba	02/04/26
Communication, Notifications, and Media Features This milestone introduces communication tools and notification systems that improve interaction between users. The application will support in-app messaging between clients and beauty professionals as well as notification pages for both roles to receive booking updates, reminders, and system alerts. Image upload functionality will also be implemented for profile pictures and other media. Completion of this milestone confirms that the platform supports real-time communication and user engagement features.	Melissa Paksoy Meric Yassine	02/04/26
Secure Payment Integration This milestone focuses on implementing the secure payment system within the application. Clients will be able to complete payments for booked services through a dedicated payment interface that confirms	Kashfi Mehbuba	02/04/26

service details and transaction information. The payment system will ensure secure processing and reliable confirmation of completed transactions. Completion of this milestone confirms that financial transactions can be handled safely within the platform.		
Administrative Control Panel This milestone focuses on the development of the administrative dashboard for managing the platform. Administrators will be able to oversee registered users, monitor bookings, review services offered by professionals, and maintain system integrity. Completion of this milestone ensures that the platform includes proper management and monitoring capabilities.	Meric Yassine	02/04/26
End-to-End System Testing and Validation This milestone involves comprehensive testing of the entire application workflow to ensure all components operate correctly together. The testing process will include validating the full user journey from account registration and login to booking services, completing payments, and submitting reviews. Completion of this milestone confirms that the system is stable, reliable, and ready for deployment.	Kashfi Mehbuba Melissa Paksoy Meric Yassine	02/04/26

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Incorrect Firebase configuration (API keys, project IDs, or environment variables) prevent the application from connecting to authentication, Firestore, or storage services. This cause login failures or prevent data from being saved or retrieved.	The team will verify Firebase configuration settings within the application and ensure that all required credentials are correctly stored in environment variables. Configuration files will be reviewed and tested during development to confirm proper integration. Documentation of the setup process will also be maintained to quickly troubleshoot configuration issues.	15/03/26
Environment variables used for API keys, database connections, or payment integrations may not load correctly in development or production environments, leading to system errors.	The team will maintain a properly structured .env configuration file and ensure that environment variables are correctly referenced in the application code. Setup documentation will also be provided to ensure that all developers configure their local environments consistently.	15/03/26
Incorrect API keys, webhook setup, or payment configuration may prevent transactions from being processed successfully or verified properly.	Payment gateway settings will be verified against official documentation and tested in a sandbox environment before deployment. Logging and error-handling mechanisms will also be implemented to track and resolve payment failures.	15/03/26

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
<u>Payment Integration Complexity</u> Integrating a secure	Medium	High	To reduce this risk, the team will follow official documentation for the selected payment

payment gateway may introduce technical challenges such as API configuration errors, transaction failures, or security vulnerabilities. These issues could delay the implementation of the payment feature or affect the reliability of financial transactions.			gateway and implement the feature in incremental stages. Testing will be performed in a sandbox environment before enabling live transactions. Additional validation checks will also be implemented to handle payment errors and ensure transaction reliability.
<u>Firebase Authentication or Database Configuration Issues</u> Misconfiguration of Firebase services such as Authentication, Firestore, or Storage could lead to login failures, data retrieval problems, or security vulnerabilities. These issues may disrupt user access and affect core application functionality.	High	High	The team will carefully configure Firebase rules and follow best practices for authentication and database management. Regular testing will be conducted after each update to confirm that user data is stored and retrieved correctly. Backup configurations and documentation will also be maintained to quickly resolve potential issues.
<u>Role-Based Navigation and Access Control Errors</u> Improper implementation of role-based navigation could allow users to access features intended for other roles, such as clients accessing admin	Low	Medium	The application will implement strict role-based access control using Firebase authentication data and protected routes within React Navigation. Each role will be validated before granting access to specific pages. Testing will

pages or beauty professionals accessing restricted sections.			also be conducted to verify that permissions are enforced correctly.
<u>Incomplete System Testing Before Deployment</u> If the application is not thoroughly tested, undetected bugs may appear during real user interaction, potentially affecting booking flows, payments, or user authentication.	Medium	High	The team will conduct comprehensive end-to-end testing covering all major workflows, including signup, login, booking, messaging, and payments. Test scenarios will be created for each user role to ensure that the platform operates correctly across all features before final submission.
<u>Time Constraints and Workload Management</u> Balancing project development with other course commitments may impact the team's ability to meet scheduled milestones.	High	High	Tasks will be clearly divided among team members, milestones will be prioritized based on core functionality, and regular check-ins will be conducted to track progress.
<u>Scope Creep and Feature Overextension</u> There is a risk of attempting to implement additional features beyond the agreed scope, which could delay completion of core functionality.	High	Medium	The team will adhere strictly to the defined milestones for the reporting period and defer non-essential features to later phases of development.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".

For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)